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Transmittal Letter 

 
CITY OF RYE 

Department of Finance 
 
August 10, 2006 
 
To the Honorable Mayor, City Council, and Citizens of the City of Rye, New York: 
 
Submitted herewith is the five-year Capital Improvements Plan (CIP) for the years 
ending December 31, 2007 through 2011. The CIP includes a review of projects and 
acquisitions where the estimated cost is at least $15,000 and related to infrastructure, 
buildings, facilities, vehicles and equipment. Capital items included in this CIP are 
accounted for in the Capital Projects Fund, the Building and Vehicle Internal Service 
Fund, and the Boat Basin Enterprise Fund. The Golf Club Enterprise Fund submitted no 
specific capital projects, but does provide for several small capital improvements in its 
annual budget, supported with Golf Club revenues and reserves. 
 
Purpose of the Capital Improvements Plan 
 
The CIP is a multi-year plan, not a multi-year budget, and certainly not a commitment to 
fund requested projects. Reading this CIP, it is important to focus on the funding, 
priority, importance, and the impact of undertaking (or perhaps more importantly, not 
undertaking) the projects included in this report. The existence and condition of 
infrastructure and major capital assets has a direct bearing on the City’s ability to 
provide services needed or desired by the community, and the perception of the 
community on its quality of life. These capital assets have a very real impact on property 
values and the community’s ability to attract and retain residents and businesses. 
 
This plan is the culmination of an annual process that seeks the input of City 
departments as to what projects are needed to maintain a level of service expected by 
the community. This process includes establishing priorities, developing estimates, and 
determining realistic funding streams. As with any plan, especially one covering a multi-
year period, the projects, their requirements and resources, and even the need for the 
projects may change substantially over time. These changes are the impetus for us as a 
community to update and redevelop the CIP on an annual basis. 
 
The CIP is an important tool in the development of our multi-year financial plans and 
forecasts. 
 
Format of This Report 
 

Michael A. Genito 
Assistant City Manager 
City Comptroller 
1051 Boston Post Road 
Rye, New York 10580 

Tel: (914) 967-7303 
Fax: (914) 967-7370 

E-mail: mgenito@ryeny.gov 
http://www.ryeny.gov 
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This report presents the proposed projects in narrative and graphical format. In addition 
to this transmittal letter, the report contains a summary of funding requirements and 
resources for all projects, further detailed within the funds that will account for the 
activity of those projects. Following these financial summaries, details concerning each 
project are presented that include the requirements and resources for each project, and 
the aforementioned narrative and graphical descriptions. 
 
Overview 
 
The CIP presents a schedule of projects prioritized by year that are necessary to 
maintain and/or improve the existing infrastructure and services offered to our residents. 
Project cost estimates are based on the judgment of professional staff and/or estimates 
provided by external sources. Resources to fund each project include current funds 
(general revenues and/or fund balance), debt, and grants and aid. Any anticipated 
grants or aid are of course first applied, followed by what is determined to be the 
appropriate mix of current funds and debt. Consideration is given to the expense of the 
project, its estimated life, and the short and long-term impact on property taxes. While 
we attempt to keep our debt levels to a minimum, debt is the recommended source of 
funding for capital projects that are both very expensive and have very long useful lives. 
It is unlikely that all projects included in the first year of this CIP will be recommended 
for funding in the forthcoming proposed annual operating budget. 
 
The 2007-2011 Capital Improvements Plan identifies a total of $6,046,500 in project 
funding requirements, funded by $3,191,400 of current funds, $400,000 of debt, and 
$2,455,100 of grants and aid. An additional $3,594,423 for vehicle and equipment 
replacements is also identified. The plan anticipates that $1,813,500 will be needed in 
2007 to fund projects in the forthcoming year, with $1,328,500 coming from current 
funds, $250,000 of new debt, and $235,000 in the form of state aid (for road 
improvements). An additional $726,423 will be required to purchase vehicles and 
equipment. 
 
Revenue sources are limited and subject to change. Our financial policies require us to 
maintain an unreserved, undesignated fund balance in the General Fund equal to 5% of 
operating expenditures, and the amount of retained earnings available in the Building 
and Vehicle Fund to fund projects is essentially limited to unrestricted net assets. While 
our records are maintained on a current basis, a more appropriate picture of the fiscal 
year develops as we enter the third and fourth quarters, whereupon we can perfect our 
actual funding for projects in the forthcoming year. Our ability to fund projects with City 
bonds is subject to state law and limits set forth in Section C21-9 of the City Charter. 
That section of the City Charter allows a certain level of bonding that can be authorized 
by City Council vote alone; an additional amount that can be authorized by City Council 
vote subject to permissive referendum, and certain purposes that are exempt from 
Charter limits. A public referendum is required for the authorization of all other bonded 
debt. Grants and aid are subject to the ability and willingness of the grantors to provide 
the funds when needed. Grants or aid included in this CIP consists of $235,000 per year 
in the form of NYS Consolidated Local Street and Highway Improvement Program 
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(“CHIPS”) aid (We anticipate that this aid will continue at the same level through 2011), 
$530,100 in 2008 from NYS Surface Transportation Program funds (Bridge 
Reconstructions), $150,000 in 2008 from the NYS Archive & Records Administration 
(Record Storage Space) and $600,000 in 2008 from various park, recreation, and 
historic preservation programs (Scenic Trailway). The Boat Basin Enterprise Fund, 
which has no debt, is projected to support all of its projects through the use of available 
Boat Basin Fund reserves. The Golf Club Enterprise Fund did not submit any major 
projects for the 2007-2011 CIP. The Golf Club does have several smaller projects that 
are funded through the annual operating budget or retained earnings of the Golf Club. 
Both of the City’s enterprise funds are designed and operated so that all operating and 
capital costs are funded by user charges. In other words, their respective members pay 
for all costs, with no reliance on taxpayer dollars.  
 
Conclusion 
 
The Capital Improvements Plan is a document that provides the Mayor and Council, 
and indeed the entire community, with an opportunity to plan for the longer term while 
budgeting for the short term. The project requirements and resources included in the 
first year of the plan, designed to provide guidance for the forthcoming year’s budget, 
will most likely differ from the projects that appear in the budget that is adopted in 
December by the City Council.  
 
On Monday, August 21, 2006, this Capital Improvements Plan will be presented to the 
City Council in a special meeting that is open to the public. We welcome your 
comments, questions, suggestions, and participation in that meeting, and look forward 
to direction from the City Council as we move through the planning and budget process.  
 
We thank all department heads for their input and assistance, the entire finance staff for 
their work on putting it all together, and the City Manager for his continued support.  
 
Respectfully submitted, 
 
Michael A. Genito 
Assistant City Manager/City Comptroller 
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Summaries of Project Requirements and Resources 
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Requirements and Resources - All Projects 

 
 

 
2007 2008 2009 2010 2011 Total

Requirements:
Capital Projects Fund Projects 1,157,000$   1,458,000$   525,000$   675,000$   675,000$   4,490,000$   
Building and Vehicle Fund Projects 556,500        900,000        -                 -                 -                 1,456,500     
Boat Basin Fund Projects 100,000        -                    -                 -                 -                 100,000        

Total Requirements 1,813,500$   2,358,000$   525,000$   675,000$   675,000$   6,046,500$   

Sources:
Capital Projects Fund:

Current Funds 672,000$      692,900$      290,000$   440,000$   440,000$   2,534,900$   
Debt 250,000        -                    -                 -                 -                 250,000        
Grants and Aid 235,000        765,100        235,000     235,000     235,000     1,705,100     

Total Capital Projects Fund Sources 1,157,000$   1,458,000$   525,000$   675,000$   675,000$   4,490,000$   
Building and Vehicle Fund:

Current Funds 556,500$      -$                  -$               -$               -$               556,500$      
Debt -                    150,000        -                 -                 -                 150,000        
Grants and Aid -                    750,000        -                 -                 -                 750,000        

Total Building and Vehicle Fund Sources 556,500$      900,000$      -$               -$               -$               1,456,500$   
Boat Basin Fund:

Current Funds 100,000$      -$                  -$               -$               -$               100,000$      
Debt -                    -                    -                 -                 -                 -                    
Grants and Aid -                    -                    -                 -                 -                 -                    

Total Boat Basin Fund Sources 100,000$      -$                  -$               -$               -$               100,000$      
Sources - All Funds:

Current Funds 1,328,500$   692,900$      290,000$   440,000$   440,000$   3,191,400$   
Debt 250,000        150,000        -                 -                 -                 400,000        
Grants and Aid 235,000        1,515,100     235,000     235,000     235,000     2,455,100     

Total Sources - All Funds 1,813,500$   2,358,000$   525,000$   675,000$   675,000$   6,046,500$   
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Requirements and Resources - Capital Projects Fund Projects 

 2007 2008 2009 2010 2011 Total
Requirements:

Traffic Signals 200,000$      80,000$        -$                  -$               -$                  280,000$      
Annual Street Resurfacing 500,000        500,000        500,000        500,000     500,000        2,500,000     
Annual Sidewalk Program 25,000          25,000          25,000          25,000       25,000          125,000        
Central Avenue Bridge Reconstruction 40,000          360,000        -                    -                 -                    400,000        
Orchard Avenue Bridge Reconstruction 8,500            76,500          -                    -                 -                    85,000          
Nature Center Bridge Reconstruction 13,500          121,500        -                    -                 -                    135,000        
Annual Sewer Rehabilitation -                    -                    -                    100,000     100,000        200,000        
Hewlett Avenue Pump Replacement 100,000        -                    -                    -                 -                    100,000        
Annual Drainage Program -                    -                    -                    50,000       50,000          100,000        
Chamberlain Street Drain -                    25,000          -                    -                 -                    25,000          
Colby Avenue Drain -                    120,000        -                    -                 -                    120,000        
Jean Street Drain -                    75,000          -                    -                 -                    75,000          
LaSalle Avenue Drain -                    75,000          -                    -                 -                    75,000          
Overdale Road/Boston Post Road Drain 20,000          -                    -                    -                 -                    20,000          
Bowman Avenue Dam Repair 250,000        -                    -                    -                 -                    250,000        

Total Requirements 1,157,000$   1,458,000$   525,000$      675,000$   675,000$      4,490,000$   

2007 2008 2009 2010 2011 Total
Sources by Year:

Current Funds 672,000$      692,900$      290,000$      440,000$   440,000$      2,534,900$   
Debt 250,000        -                    -                    -                 -                    250,000        
Grants and Aid 235,000        765,100        235,000        235,000     235,000        1,705,100     

Total Sources by Year 1,157,000$   1,458,000$   525,000$      675,000$   675,000$      4,490,000$   

Current Grants
Sources by Project: Funds Debt and Aid Total

Traffic Signals 280,000$      -$               -$                  280,000$      
Annual Street Resurfacing 1,325,000     -                 1,175,000     2,500,000     
Annual Sidewalk Program 125,000        -                 -                    125,000        
Central Avenue Bridge Reconstruction 58,000          -                 342,000        400,000        
Orchard Avenue Bridge Reconstruction 12,325          -                 72,675          85,000          
Nature Center Bridge Reconstruction 19,575          -                 115,425        135,000        
Annual Sewer Rehabilitation 200,000        -                 -                    200,000        
Hewlett Avenue Pump Replacement 100,000        -                 -                    100,000        
Annual Drainage Program 100,000        -                 -                    100,000        
Chamberlain Avenue Drain 25,000          -                 -                    25,000          
Colby Avenue Drain 120,000        -                 -                    120,000        
Jean Street Drain 75,000          -                 -                    75,000          
LaSalle Avenue Drain 75,000          -                 -                    75,000          
Overdale Road/Boston Post Road Drain 20,000          -                 -                    20,000          
Bowman Avenue Dam Repair -                    250,000     -                    250,000        

Total Sources by Project 2,534,900$   250,000$   1,705,100$   4,490,000$   
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Requirements and Resources – Building and Vehicle Fund Projects 

 
 2007 2008 2009 2010 2011 Total

Requirements:
City Hall Steps 140,000$   -$               -$               -$               -$               140,000$       
Financial Management System 150,000     -                 -                 -                 -                 150,000         
Record Storage Space -                 150,000     -                 -                 -                 150,000         
Milton Firehouse Trim Painting 20,000       -                 -                 -                 -                 20,000           
Fuel Pumps Replacement 150,000     -                 -                 -                 -                 150,000         
Tennis Court Fence and Backstop 75,000       -                 -                 -                 -                 75,000           
Gagliardo Parking Lot Resurfacing 21,500       -                 -                 -                 -                 21,500           
Damiano Center Parking Lot -                 150,000     -                 -                 -                 150,000         
Scenic Trailway -                 600,000     -                 -                 -                 600,000         

Total Requirements 556,500$   900,000$   -$               -$               -$               1,456,500$    

Sources by Year:
Current Funds 556,500$   -$               -$               -$               -$               556,500$       
Debt -                 150,000     -                 -                 -                 150,000         
Grants and Aid -                 750,000     -                 -                 -                 750,000         

Total Sources by Year 556,500$   900,000$   -$               -$               -$               1,456,500$    

Current Grants
Sources by Project: Funds Debt and Aid Total

City Hall Steps 140,000$   -$               -$               140,000$       
Financial Management System 150,000     -                 -                 150,000         
Record Storage Space -                 -                 150,000     150,000         
Milton Firehouse Trim Painting 20,000       -                 -                 20,000           
Fuel Pumps Replacement 150,000     -                 -                 150,000         
Tennis Court Fence and Backstop 75,000       -                 -                 75,000           
Gagliardo Parking Lot Resurfacing 21,500       -                 -                 21,500           
Damiano Center Parking Lot -                 150,000     -                 150,000         
Scenic Trailway -                 -                 600,000     600,000         

Total Requirements 556,500$   150,000$   750,000$   1,456,500$    
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Requirements and Resources – Boat Basin Fund Projects 
 
 
 

2007 2008 2009 2010 2011 Total
Requirements:

Gangway Repairs 50,000$     -$         -$         -$        -$       50,000$     
Dock and Piling Replacement 50,000       -           -           -          -         50,000       

Total Requirements 100,000$   -$         -$         -$        -$       100,000$   

Note: All Boat Basin projects will be funded with Boat Basin Fund reserves.
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Capital Project Fund Projects 
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Traffic Signals 

Project Contact: George J. Mottarella, City Engineer 
 
This City has an ongoing program to bring the City’s traffic signals into compliance with 
New York State Department of Transportation standards. This project will provide for 
the upgrade and replacement of traffic signals at the following locations: 

• The intersection of Purchase Street, Wappanocca Avenue, and Ridge Street 
• Boston Post Road at City Hall 

 
This project will not create any new operating or maintenance costs. 
 

Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 200,000$  80,000$     -$           -$           -$           280,000$   
Funding Source:

Current Funds 200,000$  80,000$     -$           -$           -$           280,000$    
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Road Projects 

 
The City of Rye is responsible for the repair and maintenance of approximately 71 miles 
of roadway.  
 
The characteristics of the roads such as length, width, grade, and structure vary 
throughout the City. Some factors affecting the life of a roadway include structural 
composition, climate and weather conditions, drainage, soil type, traffic volume, and 
type of traffic (trucks vs. cars). The City has an annual street resurfacing program to 
address the issues of failing roadways. Streets in very poor condition that require 
substantial funding to return them to the desired condition for any period of time are 
categorized as separate projects in the Capital Improvements Plan. Rehabilitation 
strategies include: 
 

• Preventive maintenance – crack sealing and pothole repair. 
• Light rehabilitation – spot repairs of roadway base and asphalt overlay 
• Moderate rehabilitation – milling of existing pavement and asphalt overlay 
• Reconstruction – full depth excavation of roadway and replacement of sub-

base, base, and wear courses 
 
A budget is compiled for each road project depending on the rehabilitation strategy. The 
road projects are prioritized based road condition, use, funding availability and other 
considerations. The most cost-effective projects having the greatest benefit to the City 
within an acceptable funding plan are selected.  
 
In 2005 the City purchased a computerized Pavement Management System to rank the 
condition of all City streets, determine the most cost-effective rehabilitation strategy for 
each street, and generate a list of streets to be paved given our budget criteria. 
 
In 2005 the City retained the firm of Vanasse Hangen Brustlin, Inc (VHB) to perform 
pavement management services. A comprehensive study was undertaken to 
evaluate pavement conditions in Rye and to allow for the analysis of various 
funding scenarios. Under the scope of this project, VHB performed a detailed 
inspection of the condition of the pavement on all City maintained roads, and 
created a database of this information which can be viewed, edited and analyzed 
using VHB’s RoadManager 2000™ software. The software and database is used 
by the City to develop and maintain its annual road repair program, and maintains 
an historical record of road repairs and reconstruction. The system allows the City 
to enter an inflation rate to account for estimated increases in future year 
construction costs. A four percent inflation rate was used for the 2005 report. 
 
VHB conducted the field evaluation of pavement conditions from November 2004 
through March of 2005. Results show a large number of roads with a Pavement 
Condition Index (PCI) between 76 and 90 (good to fair condition, requiring crack or 
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surface sealing and minor repairs). Left unaddressed, these streets will slip into the 
more expensive structural improvement categories. More expensive capital repairs 
can be avoided by performing low cost repairs to these streets while they are still in 
a PCI above 76.  
 
The findings of the study revealed a street network in fair condition, and with a 
significant backlog of work. The City needs to continue performing maintenance on 
the roads in fair condition while rehabilitating the roads in poor condition, as funds 
are available. The City will benefit most from a balanced approach of maintenance, 
overlays, and base rehabilitation.  
 

Annual Resurfacing Program 
Project Contact: George J. Mottarella, City Engineer 

 
This project provides an annual allocation of funds, supplemented with New York State 
Consolidated Local Street and Highway Improvement Program (“CHIPS”) aid, to 
resurfacing streets and roads throughout the City. Many City streets have not been 
repaved in over 25 years, and constant road cuts by utility companies and construction 
firms, coupled with hard winters create road surface cracks and potholes. The increase 
in petroleum costs has directly increased the cost of repaving material. 
 
This project will not create any new operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 500,000$   500,000$   500,000$   500,000$   500,000$     2,500,000$ 
Funding Source:

Current Funds 265,000$   265,000$   265,000$   265,000$   265,000$     1,325,000$ 
State Aid - CHIPS 235,000     235,000     235,000     235,000     235,000      1,175,000   

Total Funding Sources 500,000$   500,000$   500,000$   500,000$   500,000$     2,500,000$  
 
The reader is directed to the Additional Considerations section of this CIP for a more 
complete understanding of road projects that appeared in prior CIPs and approved as 
projects, but for which no funding has yet been authorized. 
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Sidewalk Projects 

Annual Sidewalk Program 
Project Contact: George J. Mottarella, City Engineer 

 
Sidewalks identified as those in a dangerous condition not caused by City trees are 
repaired and paid for by the abutting property owners, and a provision for this 
expenditure and funding is provided for in the General Fund operating budget. The 
Annual Sidewalk Program found in this Capital Improvements Plan provides for the 
installation and/or repair of sidewalks and curbs damaged (raised or broken) by City 
trees, or where the City owns the abutting property. 
 
This project will not create any new operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 25,000$   25,000$     25,000$   25,000$   25,000$   125,000$   
Funding Source:

Current Funds 25,000$   25,000$     25,000$   25,000$   25,000$   125,000$   
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Bridge Projects 

  
Central Avenue Bridge Reconstruction 

Project Contact: George J. Mottarella, City Engineer 
 

 
 

Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 40,000$    360,000$   -$             -$            -$            400,000$   
Funding Sources:

Current Funds 40,000$    18,000$     -$             -$            -$            58,000$     
State Aid -               342,000     -               -             -             342,000     

Total Funding Sources 40,000$    360,000$   -$             -$            -$            400,000$    
 
This bridge, circa 1900 and designated historic, is inspected every two years by New 
York State and has a deficiency rating of 4.163 out of 10. It requires a major 
rehabilitation or it will have to be removed and replaced. As a means of correcting a 
potential tripping hazard along the south sidewalk area, the separation between the 
roadway and sidewalk should be filled with a rapid setting concrete repair material. This 
measure could be implemented by City of Rye personnel. 
 
Structurally, at a minimum, the following corrective action should be taken to repair the 
Central Avenue Bridge over Blind Brook: 
 

• Removal and replacement of the south fascia and first interior girder, including 
deck, sidewalk, and bridge rail 

• Removal and replacement of the north fascia and first interior girder, including 
deck, sidewalk, and bridge rail 
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• Replacement of bridge railing and installation of approach guide railing. 
• Repair wingwalls 
• Scarify asphalt overlay and waterproof deck 
• Resurface roadway with asphalt and the sidewalks/curbs with concrete 
• Replace sidewalks and curbs on bridge and on approaches 

 
The estimated cost of these repairs including engineering and historic documentation is 
$190,000. Due to the extent of repairs, complete superstructure replacement is a 
practical alternative. This could be accomplished with precast prestressed beam units, a 
concrete wearing surface, granite curbs, and a four rail steel bridge rail meeting the 
requirements of NCHRP350 Test Level 2. The cost of this alternative including 
engineering and historic documentation is estimated to be $400,000. Since the repair 
cost exceeds 48% of the superstructure replacement cost, superstructure replacement 
is the appropriate bridge management technique assuming funding availability. 
 
Waterway opening improvements can be obtained by either raising the low chord 
elevation as part of a superstructure replacement or by both increasing the span and 
raising the low chord elevation in a total bridge replacement. Since street grades 
preclude a meaningful raising of the bridge surface, raising the low chord must be 
accomplished by decreasing the structure depth and raising the utilities. Assuming utility 
cooperation, the low chord can potentially be raised approximately 18 inches. 
Maximizing this improvement would be an integral part of the recommended 
superstructure replacement. If the cost of the utility reconfiguration is borne by the 
utilities, there will be no additional cost to the City. 
 
The cost of replacing the entire structure to further improve the waterway opening would 
be approximately $900,000 or an increase in cost of $500,000 over the cost of a 
superstructure replacement with decreased depth of structure. Given the apparent 
minimal hydraulic benefits, the additional cost is not considered warranted. If such a 
course of action is contemplated, a more rigorous hydraulic analysis should be 
undertaken first to quantify the hydraulic benefits and determine possible adverse 
effects on private property downstream. 
 
There will most likely be a reduction in annual maintenance and repair costs required to 
be included in the annual operating budget as a result of the improvements.  However, 
such savings cannot be calculated at this time. 
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Orchard Avenue Bridge Reconstruction 

Project Contact: George J. Mottarella, City Engineer 
 

 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 8,500$       76,500$      -$               -$             -$             85,000$      
Funding Sources:

Current Funds 8,500$       3,825$        -$               -$             -$             12,325$      
State Aid -                 72,675        -                 -               -               72,675        

Total Funding Sources 8,500$       76,500$      -$               -$             -$             85,000$       
 
This bridge (circa 1926) is inspected every two years by New York State and has a 
deficiency rating of 4.655 out of 10. It requires a major rehabilitation or it will have to be 
removed and replaced. 
 
Recommend repair options include: 
 

• Concrete patch spalling concrete surface (beams, abutment stem, etc.) 
• Painting utility support channel. 
• Repair asphalt pavement over bridge and sidewalk. 
• Replace sidewalk concrete (east side only) curb. 
• Repointing stone facing as required. 
• Improve the crash worthiness of the stone masonry parapets either by installing 

steel guide rail in front of it or drilling and grouting vertical reinforcing bars 
through the masonry. 
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The estimated cost of these repairs including engineering is $70,000 if guide rail is 
installed or $85,000 if masonry is reinforced. Given the overall condition of the bridge 
and minimal repair requirements, superstructure replacement is not warranted. 
 
A review of Flood Insurance Study indicates that a 50-year storm water surface would 
overtop the bridge deck by 1+feet and the 100-year storm by 1.5± feet. For the 10-year 
storm, the water surface elevation would be about 1.5 feet above the low chord 
elevation of the bridge. At this bridge site, the waterway opening of the bridge 
approximates the width of the channel. Hence, increasing the bridge span to provide an 
opening equal to the channel width is not required. Raising the bridge to pass the storm 
floods described is not feasible because it would severely impact adjacent properties 
and possibly the intersection with the Post Road. 
 
There will most likely be a reduction in annual maintenance and repair costs required to 
be included in the annual operating budget as a result of the improvements.  However, 
such savings cannot be calculated at this time. 
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Nature Center Bridge Reconstruction 

Project Contact: George J. Mottarella, City Engineer 
 

 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 13,500$     121,500$    -$               -$             -$             135,000$    
Funding Sources:

Current Funds 13,500$     6,075$        -$               -$             -$             19,575$      
State Aid -                 115,425      -                 -               -               115,425      

Total Funding Sources 13,500$     121,500$    -$               -$             -$             135,000$     
 
Built in the early 1900's, this bridge is inspected every two years by New York State and 
has a deficiency rating of 4.889 out of 10. It is in need of complete rehabilitation in order 
to support the present traffic into the Nature Center. At this time, no vehicle over five 
tons is allowed over this bridge. If the State red flags it, the Nature Center could have to 
curtail its operations. 
 
An immediate repair option is dry pack erosion under the west abutment with bags of 
concrete and grout. The estimated cost of this work is $6,000 including engineering.  
 
The following repairs to the bridge have been recommended: 
 

• Replace all missing stones, remove and repoint all loose and cracking mortar on 
the parapet walls, wingwalls, and barrel arch. 

• Power wash efflorescence and seal barrel arch after replacing stones and 
repointing mortar. 

• Install ground mounted box beam guide rail in front of the stone parapets and 
sign the bridge for one-way traffic. 
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There will most likely be a reduction in annual maintenance and repair costs required to 
be included in the annual operating budget as a result of the improvements.  However, 
such savings cannot be calculated at this time. 
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Sewer Projects 
 
Inflow and infiltration in sanitary sewer lines is of paramount concern throughout the 
county. Inflow and infiltration describes the storm water and groundwater that flows into 
the sanitary sewer lines. Inflow is water that is dumped into the sewer system through 
illegal connections, such as downspouts and groundwater sump pumps. Infiltration is 
groundwater that enters the sewer system through leaks in the pipe. 
 
When storm water enters the sanitary sewer line, it has to be treated like sanitary 
sewage. During periods of heavy rain, this excess storm water overwhelms the pump 
stations and treatment plants causing sewage overflows. When multiple overflows 
occur, the New York State Department of Environmental Conservation issues consent 
orders, mandating the necessary repairs and remediation. 
 
Westchester County performed 
investigations throughout the county 
to pinpoint sources of inflow and 
infiltration. Over the past few years 
the City has issued violations against 
properties with known sources of 
inflow and infiltration, and has made 
an aggressive effort fixing broken 
pipes and manholes.  
 
Due to the City’s topography and its 
proximity to the Long Island Sound, 
seven City-owned lift stations are 
necessary to allow homes in low-
lying areas to have sewer service. 
These seven lift stations require 
regular attention and maintenance.  
 
An annual sewer rehabilitation program enables the City to continue to address all of 
these issues through investigation and repairs of various sewer lines and manholes 
throughout the City. Larger sewer projects are categorized as separate projects in the 
Capital Improvements Plan. 
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Annual Sewer Rehabilitation Program 
Project Contact: George J. Mottarella, City Engineer 

 
The annual sewer rehabilitation program provides for the inspection, testing, sealing 
and point repair of sanitary sewer lines. Many of the City's sanitary lines have been 
identified under the County's inflow and infiltration program as significantly contributing 
to surcharge and overflow conditions experienced during storms. The City is mandated 
to correct such situations. A grant from the Environmental Protection Agency in 2004 
has provided sufficient funds to meet our annual sewer rehabilitation needs through 
2009. The Capital Improvements Plan provides funding from current funds for 2010 and 
2011 to continue this necessary program. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$             -$                -$               100,000$   100,000$   200,000$    
Funding Source:

Current Funds -$             -$                -$               100,000$   100,000$   200,000$    
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 Hewlett Avenue Pump Replacement 
Project Contact: George J. Mottarella, City Engineer 

 
This project provides for the replacement of two pumps in the Hewlett Avenue Pump 
Station that were originally installed in 1986. The Hewlett Avenue Pump Station 
services all of Milton Point plus some additional surrounding areas. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 100,000$   -$               -$             -$             -$             100,000$    
Funding Source:

Current Funds 100,000$   -$               -$             -$             -$             100,000$    
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Surface Water Control Projects 
 

Annual Drainage Improvements 
Project Contact: George J. Mottarella, City Engineer 

 
The City has an annual drainage improvement program to install and rehabilitate storm 
drains in various areas throughout the City that experience flooding and/or ponding 
conditions. Larger drainage projects are categorized as separate projects in the Capital 
Improvements Plan. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$             -$               -$             50,000$   50,000$   100,000$    
Funding Source:

Current Funds -$             -$               -$             50,000$   50,000$   100,000$     
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Chamberlain Street Drain 

Project Contact: George J. Mottarella, City Engineer 
 
During heavy rain events the properties at the southern-most end of Chamberlain 
experience flooding. The addition of flap gates and check valves is proposed. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$             25,000$      -$             -$             -$             25,000$      
Funding Source:

Current Funds -$             25,000$      -$             -$             -$             25,000$      
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Colby Avenue Drain 
Project Contact: George J. Mottarella, City Engineer 

 
The existing storm line along Colby Avenue is undersized and should be replaced. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$             120,000$    -$               -$               -$             120,000$    
Funding Source:

Current Funds -$             120,000$    -$               -$               -$             120,000$    
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Jean Street Drain 
Project Contact: George J. Mottarella, City Engineer 

 
Jean Street is flat, and ponding occurs in front of the residences. A storm drain and new 
catch basin would be installed. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$             75,000$      -$             -$             -$             75,000$      
Funding Source:

Current Funds -$             75,000$      -$             -$             -$             75,000$       
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LaSalle Avenue Drain 
Project Contact: George J. Mottarella, City Engineer 

 
Presently the end of LaSalle Avenue floods during rains. The existing drainage is 
undersized and does not have adequate pitch to drain properly. The $45,000 of funding 
requested in 2009 will be combined with $30,000 previously provided and available from 
fiscal 2001 to fund this $75,000 project. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$             75,000$      -$             -$             -$             75,000$      
Funding Source:

Current Funds -$             75,000$      -$             -$             -$             75,000$       
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Overdale Road and Boston Post Road Drain 
Project Contact: George J. Mottarella, City Engineer 

 
Surface water from Boston Post Road drains into the back yards of Hannan Place. A 
new storm line would be designed and installed to take this water into the Greenhaven 
drainage system. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 20,000$   -$               -$             -$             -$             20,000$      
Funding Source:

Current Funds 20,000$   -$               -$             -$             -$             20,000$       
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Bowman Avenue Spillway Repair 
Project Contact: George J. Mottarella, City Engineer 

 
This project will provide for the installation of a screening system to prevent debris from 
getting into the spillway, as identified by Project Impact. 
 
It is estimated that this project would add approximately $20,000 in debt service costs to 
the annual operating budget in 2009, based on debt issued at 5% over 20 years using 
level debt, and approximately $600 per year in alarm monitoring costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 250,000$   -$               -$             -$             -$             250,000$    
Funding Source:

Debt 250,000$   -$               -$             -$             -$             250,000$    
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Building and Vehicle Fund Projects 
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General Government Projects 

City Hall Steps 
Project Contact: George J. Mottarella, City Engineer 

 
The front steps into City Hall, the side steps from the Village Green to the parking lot, 
and the walkway between the two, were built in 1964 and have been pointed up 
repeatedly by the Department of Public Works since. The front steps have settled and 
now pitch towards the building, causing rain and snow to lay against the façade, rotting 
the doors and trim work. The side stairs and adjoining walk have also developed 
problems from settling, creating a tripping hazard. DPW has used a blacktop patch to 
compensate, but both sets of stairs should be removed and replaced and the walkway 
redone level with the stairs and entrance way. At the same time, the wiring for the 
lighting along the staircase should be replaced since it has shorted out several times 
and parts can no longer be purchased to repair the light itself. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 140,000$   -$               -$             -$             -$             140,000$    
Funding Source:

Current Funds 140,000$   -$               -$             -$             -$             140,000$    
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Financial Management System 

Project Contact: Michael A. Genito, City Comptroller 
 
The City’s financial management system has served the City well since its purchase in 
1998, but both the hardware and application software is obsolete and beyond its useful 
life. If replaced in 2007, the hardware and will have logged over 70,000 hours. The 
application software cannot generate reports in compliance with more recent accounting 
and financial reporting standards and does not produce presentation quality documents. 
Supporting schedules for budget and financial report preparation must be developed 
using third party software. The proposed financial management system will minimize the 
need for third-party software, provide reports that comply with new standards, and 
facilitate publication and data transfer via desktop software and the Internet. 
 
This project will not increase the annual operating budget, and may actually reduce 
operating and maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 150,000$   -$                -$             -$             -$             150,000$    
Funding Source:

Current Funds 150,000$   -$                -$             -$             -$             150,000$     
 

Record Storage Space 
Project Contact: Susan A. Morison, City Clerk 

 
If at some point the current space used for records storage in City Hall is converted to 
office space it will be necessary to create a secure, climate-controlled space in the City 
Hall attic for the City's records and archives. The space should be at least 30 feet by 40 
feet. An elevator to the attic would be desirable, as current access to the attic is by 
stairs only. A secondary point of access and egress may be required to meet building 
and fire codes. The City has been successful in obtaining New York State grants for 
records management purposes. A prerequisite for records management grants is the 
existence of proper (secure and climate controlled space) records storage space.  
 
This project will not impact the annual operating budget, as it will add only minor 
additional utility costs for climate control. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$               150,000$    -$             -$             -$             150,000$    
Funding Source:

Grants and Aid -$               150,000$    -$             -$             -$             150,000$     
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Milton Firehouse Trim Painting 

Project Contact: George Mottarella, City Engineer 
 
The paint on the wood trim and windows of the Milton Road firehouse is beginning to 
crack and peel due to salt air and harsh winters. To maintain this recently renovated 
building, the trim should be scraped and painted. 
  
This project would not have a significant impact on the operating budget. 
  
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 20,000$      -$                 -$                 -$                 -$                 20,000$          
Funding Source:

Current Funds 20,000$      -$                 -$                 -$                 -$                 20,000$          
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Community Environment Projects 

 
Fuel Pumps Replacement 

Project Contact: George J. Mottarella, City Engineer 
 
In 2004, the fuel depot at Public Works was upgraded with new piping and an overflow 
alarm/leak detection system. The pumps are 25 years old and need to be replaced. The 
breakdowns are increasing, forcing City vehicles and apparatus to use a commercial 
facility on those occasions. Finding vendors with the equipment and ability to repair 
such outdated equipment is getting increasingly difficult. The fuel island should be 
replaced with new pumps, a fuel management system, and a canopy. This would 
increase the safety of the area and the accountability of fuel usage. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs, and may result in savings due to tighter 
controls of fuel use. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 150,000$   -$               -$             -$             -$             150,000$    
Funding Source:

Current Funds 150,000$   -$               -$             -$             -$             150,000$    
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Culture and Recreation Projects 

 
Tennis Court Fence & Backstop Replacement Project 

Project Contact: William Rodriguez, Superintendent of Recreation 
 
This project will provide for a full replacement of the perimeter fence that surrounds the 
clay courts at Recreation Park. The existing fence has rusted and the open points at the 
top of the fence are no longer permitted in a park setting. The new fence will be 10 feet 
high and vinyl coated for protection and screening. Backstops at Recreation Park and 
Feeley Field are in poor condition and require replacement. Annual repairs are costly, 
as they require the services of a fence contractor. All three facilities are heavily used 
from March through October. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 75,000$     -$                -$             -$             -$             75,000$      
Funding Source:

Current Funds 75,000$     -$                -$             -$             -$             75,000$       
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Parking Lot Resurfacing – Gagliardo Park 

Project Contact: William Rodriguez, Superintendent of Recreation 
 
This project would provide for the resurfacing and re-alignment of the parking lot that 
serves Gagliardo Park, and surfacing of the walkway from High Street, which currently 
has a gravel surface. The use of the park and its popularity rose dramatically since the 
completion of the second phase of the Community Development Block Grant 
improvement project. Often, and especially on game days for Rye Little League, the lot 
is filled beyond capacity, causing traffic and parking concerns in the neighborhood. 
Though the lot is small and has some designated overnight parking spots, re-alignment 
will improve the situation. A paved surface on the walkway will allow for the surface to 
be properly cleared of snow. The lot was last resurfaced approximately 15 years ago. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
  
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 21,500$     -$                -$             -$             -$             21,500$      
Funding Source:

Current Funds 21,500$     -$                -$             -$             -$             21,500$       
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Damiano Center Parking Lot Improvements 
Project Contact: William Rodriguez, Superintendent of Recreation 

 
The Damiano Center parking lot is in need of enhancements to improve access to the 
new building space and to provide additional parking. Funding for this project will be 
provided by the bonds issued in 2002. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$               150,000$    -$               -$             -$             150,000$    
Funding Source:

Debt -$               150,000$    -$               -$             -$             150,000$    
 

 
Scenic Trail Way Project 

Project Contact: William Rodriguez, Superintendent of Recreation 
 
This project will provide for the construction of a citywide scenic trail way for walking 
and biking that will reflect the environment in which it is located, linking open space, 
parks, and recreational areas. Recreational walking and biking received the highest 
percentage activity rating (77%) in the 2002 City of Rye Citizen Survey when the 
community was asked to rank various activities desired. This project is only scheduled 
to proceed if grants are obtained that will provide 100% of the required capital funding. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements -$             600,000$    -$             -$             -$               600,000$    
Funding Source:

Grants and Aid -$             600,000$    -$             -$             -$               600,000$     
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Boat Basin Projects 
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Gangway Repairs 

Project Contact: Peter T. Fox, Boat Basin Supervisor 
 
This project will provide for repairs to the sinking riprap at the top of the most northern 
gangway/access ramp to the docks. Over the years, decaying timber retaining pilings 
have allowed the concrete pad at the top of the ramp to sink on one side, causing the 
gangway to twist. This pad must be stabilized before a new gangway can be correctly 
installed. Wooden gangway ramps will most likely be replaced with wider and stronger 
aluminum ramps. Funding will be provided from current Boat Basin Fund reserves. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 50,000$     -$                -$             -$             -$             50,000$      
Funding Source:

Current Funds 50,000$     -$                -$             -$             -$             50,000$       
 

Dock and Piling Replacement 
Project Contact: Peter T. Fox, Boat Basin Supervisor 

 
To be undertaken concurrently with the maintenance-dredging project, this project 
provides for the installation of 10 to 12 new 50-foot steel piles and the replacement of 
four to five 20-foot sections of dock in the Boat Basin. The new steel pilings will replace 
the oldest timber pilings, some of which are over 40 years old. Steel pilings are 
stronger, more environmentally friendly, last much longer, and can better withstand 
severe storm and ice damage than timber piles. Funding will be provided from current 
Boat Basin Fund reserves. 
 
This project will not impact the annual operating budget, as it will not create any 
additional operating or maintenance costs. 
 
Project Budget 2007 2008 2009 2010 2011 Total
Funding Requirements 50,000$     -$                -$             -$             -$             50,000$      
Funding Source:

Current Funds 50,000$     -$                -$             -$             -$             50,000$       
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Additional Considerations 
 
 

Traffic Signals 
 
The City has engaged a consulting engineer to prepare an analysis and design for the 
traffic control signal upgrade at the intersection at Purchase Street and Locust Avenue.  
As a result, the City will have a report indicating what options are available to achieve 
traffic safety at this intersection. Upon receipt and review of the report, the City will have 
a basis for future capital improvements that are not already included in the 2007-2011 
Capital Improvement Plan. 

 
Road Projects 

 
There were several road projects listed in the 2006-2010 Capital Improvement Plan that 
were also approved in the adoption of the 2006 budget, namely,  Theall Road, Peck 
Avenue Intersection, Smith Street, and the repaving of Boston Post Road from the Rye 
Golf Club to the Mamaroneck line. 
 
While these projects were adopted with the 2006 (and thus no longer included in the 
Capital Improvements Plan), bonding for the projects has not yet been authorized. The 
projects cannot proceed until such bonding has been authorized. The Theall Road 
project will require a successful public referendum to authorize the bonds. Bonding 
authorization for the other projects is still available under Council vote, or Council vote 
subject to permissive referendum. 

Sidewalks 
 
A 2002 City of Rye Citizen Survey indicated that only 45% of the respondents 
considered the City’s sidewalks to be “good or better” and 24% of those respondents 
considered the sidewalks “poor”. There has been more recent discussion concerning 
the availability of sidewalks as a continuous walking path from homes to schools. 
 
There are many public policy issues, including public safety, finance, and quality of life 
that can be rather complex when making a determination as to the appropriate 
approach and funding to take in installing new sidewalks and maintaining current 
sidewalks. 
 
Being a principal concern to many residents, including school personnel, students, and 
others who regularly use our sidewalks, and in consideration of the implications any 
given public policy would have, this issue should be addressed in concert with major 
stakeholders. 
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New Police/Court Facility 

 
The current police/court facility is in extremely poor condition. A 1999 public safety 
study prepared by an independent consulting firm concluded that the size is inadequate 
to meet program needs. The report also indicated that approximately 21,000 square feet 
would be needed for the police programs and 5,500 square feet for court. The City 
recently acquired the property located at 1037 Boston Post Road, which could be 
considered as a location for a new facility. There is also the possibility that other 
locations might serve to house the facility, including a portion of the MTA parking lot. 
The facility planning process should begin in 2007 with discussions by the Council and 
research by City staff. While this project is not included in the 2007-2011 Capital 
Improvements Plan, the results of plans developed in 2007 will most likely result in this 
project being a major component of next year’s Capital Improvement Plan. 

Incinerator Demolition 
 
This project would provide for the demolition of the old and dormant City incinerator 
structure, removal and disposal of asbestos and the furnaces, and the area cleared for 
use. At this time a small portion of the building is used to store recycling. However, the 
building is slowly deteriorating with the brick coping falling off, and vandalism is a 
continuing problem. The area is becoming increasingly congested with bulk metal, tree 
debris, road material, computer recycling containers, etc. 

Underground Fuel Tanks 
 
The City has several underground fuel and oil tanks that require testing, and possibly 
removal and/or remediation. Funding should be provided in the operating budget for 
testing and a report to summarize the locations, conditions, and cost estimates 
associated with required or desired actions that should or could be taken to address the 
findings in the report. 

Federal Channel Dredging 
 
The federal channel, over one mile long, was last dredged in the winter of 1991, and 
current depths at mean low are less than 3 feet. The recurring shoal at the mouth of the 
Blind Brook was dredged in 1998-1999 and again in 2002-2003, and the sedimentation 
basin was constructed at the mouth of Blind Brook in 2003. The Boat Basin has 
established a reserve of at least $1 million to dredge the Boat Basin, but current 
regulations and requirements associated with testing and dredging have driven the 
estimated costs to approximately $3.5 million. This level of expense cannot be borne by 
the revenues of the Boat Basin Fund, and requirement that the Boat Basin will have to 
be dredged every seven to eight years indicates that the current model of the Boat 
Basin is unsustainable. Discussions should begin on Boat Basin operational issues, the 
future of the Boat Basin, and the model(s) that might be considered to continue offering 
a Boat Basin service to our residents. 
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Vehicle and Equipment Acquisitions and Replacements 
 
The following page is a five-year recommended vehicle and equipment acquisition and 
replacement schedule. 
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Department Description 2007 2008 2009 2010 2011 Total
Police 4 Marked Police Vehicles 108,000$ 108,000$ 108,000$    108,000$ 108,000$ 540,000$     
Police 1 Unmarked Police Vehicle 28,000      -                 -                    28,000      -                 56,000         
Police Police Boat 1 (Engine replacement) 20,000      -                 -                    -                 -                 20,000         
Police Police Boat 2 ('89 Boston Whaler) 37,400      -                 -                    -                 -                 37,400         
Police Police Motorcycle 15,480      -                 -                    -                 -                 15,480         
Fire Car 2423 ('01 Chevy Tahoe) 37,114      -                 -                    -                 -                 37,114         
Fire Car 2424 ('99 Ford Minivan) 32,179      -                 -                    -                 -                 32,179         
Fire Fire Rescue Pumper -                 -                 600,000      -                 -                 600,000       
Fire 2 Fire Station Alerting Systems 24,500      -                 -                    -                 -                 24,500         
Public Works Truck 29 (’94 Dodge B150) 28,000      -                 -                    -                 -                 28,000         
Public Works Truck 16 (’86 Ford F700) 80,000      -                 -                    -                 -                 80,000         
Public Works Truck 13 (’99 Chevy 3500) 45,000      -                 -                    -                 -                 45,000         
Public Works Truck 10 (’95 Dodge 1500) 26,000      -                 -                    -                 -                 26,000         
Public Works R-2 (’01 T444 Int’l DSL) 110,000    -                 -                    -                 -                 110,000       
Public Works Mott Hammer (’81 Ford) 55,000      -                 -                    -                 -                 55,000         
Public Works Truck 5 (’97 Chevy 8500) -                 130,000    -                    -                 -                 130,000       
Public Works Truck 3 (’93 Kodiak Bucket) -                 130,000    -                    -                 -                 130,000       
Public Works Loader (’96 GEHL) -                 40,000      -                    -                 -                 40,000         
Public Works Truck 24 (’98 Chevy 2500) -                 35,000      -                    -                 -                 35,000         
Public Works Truck 14 (’98 Chevy 2500) -                 35,000      -                    -                 -                 35,000         
Public Works R-3 (’01 T444 Int’l DSL) -                 110,000    -                    -                 -                 110,000       
Public Works Stump Grinder (’88 Vermeer) -                 30,000      -                    -                 -                 30,000         
Public Works Truck 11 (’89 GMC 7000) -                 -                 100,000      -                 -                 100,000       
Public Works Truck 23 (’98 Chevy) -                 -                 50,000         -                 -                 50,000         
Public Works Truck 8 (’00 Camel) -                 -                 300,000      -                 -                 300,000       
Public Works Salter (’00 10’ E2020XT) -                 -                 20,000         -                 -                 20,000         
Public Works Trk 9 Salter (’88 HWY) -                 -                 20,000         -                 -                 20,000         
Public Works Chipper (’93 Bandit) -                 -                 45,000         -                 -                 45,000         
Public Works Truck 22 (’98 Chevy 1500) -                 -                 -                    26,000      -                 26,000         
Public Works Sweeper 1 (’95 Tymco) -                 -                 -                    150,000    -                 150,000       
Public Works Truck 12 (’01 Chevy 2500) -                 -                 -                    32,000      -                 32,000         
Public Works Truck 32 (’90 Int’l 4900) -                 -                 -                    100,000    -                 100,000       
Public Works Loader (’96 John Deere) -                 -                 -                    -                 130,000    130,000       
Public Works Truck 18 ('00 Mack Dump) -                 -                 -                    -                 40,000      40,000         
Public Works Curb Machine -                 -                 -                    -                 30,000      30,000         
Recreation Tractor/Backhoe ('80 John Deere) 49,750      -                 -                    -                 -                 49,750         
Recreation Infield Conditioner ('99 Toro) 15,000      -                 -                    -                 -                 15,000         
Recreation Utility Vehicle ('02 John Deere) 15,000      -                 -                    -                 -                 15,000         
Recreation Leaf Vac ('99 Giant Vac) -                 10,000      -                    -                 -                 10,000         
Recreation #328 W/ 6' Cut Riding Mower ('02 Toro) -                 15,000      -                    -                 -                 15,000         
Recreation SM Wood Chipper ('02 D.R.) -                 5,000        -                    -                 -                 5,000            
Recreation Powered Tennis Roller ('03 Pro-line) -                 7,500        -                    -                 -                 7,500            
Recreation Infield Conditioner ('03 Toro) -                 15,000      -                    -                 -                 15,000         
Recreation Turf Sweeper ('99 Toro) -                 -                 15,000         -                 -                 15,000         
Recreation 345 Grounds Master Mower ('04 Toro) -                 -                 15,000         -                 -                 15,000         
Recreation Trailer ('97 Hudson) -                 -                 5,000           -                 -                 5,000            
Recreation 4x4 Staff Vehicle ('01 Chevy Tahoe) -                 -                 -                    30,000      -                 30,000         
Recreation 12 Passenger Mini Bus ('00 GMC) -                 -                 -                    49,000      -                 49,000         
Recreation 4X4 Supt's Vehicle ('03 Chevy Blazer) -                 -                 -                    25,000      -                 25,000         
Recreation 10' Cut Riding Mower ('05 John Deere) -                 -                 -                    -                 35,000      35,000         
Recreation Small Dump Truck ('02 Chevy) -                 -                 -                    -                 28,500      28,500         
Total - All Departments 726,423$ 670,500$ 1,278,000$ 548,000$ 371,500$ 3,594,423$ 

Vehicle and Equipment Acquisition Schedule



 

 

 
 

Above: A centrally planned building by Leonardo DaVinci. 


